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> ONE-WAY CRYSTAL MARKER

PRE-STAGE 1

1. MAINTAIN TWO-WAY TRAFFIC FLOW ON 22nd STREET.

2. THE FOLLOWING SHALL BE COMPLETED USING STANDARD
701421-02 FOR DAYTIME LANE CLOSURES. A MINIMUM OF
ONE LANE SHALL BE MAINTAINED IN EACH DIRECTION.

REMOVE EXISTING MEDIAN AND REPLACE WITH
TEMPORARY PAVEMENT ALONG 22nd STREET FROM STA
210+56 TO 281421, ALONG ILLINOIS ROUTE 56 FROM STA
10+47 TO 14+47, AND ALONG MIDWEST ROAD FROM STA
58+65 TO 62+04. SEE SHEET NO. 50 FOR GUIDANCE ON
TEMPORARY PAVEMENT CROSS SLOPES.

b. REMOVE EXISTING CORNER ISLANDS AND REPLACE WITH
TEMPORARY PAVEMENT AT THE 22nd STREET
INTERSECTIONS OF ILLINOIS ROUTE 56 AND MIDWEST
ROAD.

Q.

c. REMOVE EXISTING CURB AND GUTTER ALONG THE SOUTH
SIDE OF 22nd STREET FROM STA 207+26 TO 232+90 AND
FROM STA 236+88 TO 259420, CONSTRUCT TEMPORARY
PAVEMENT ALONG THE SOUTH EDGE OF PAVEMENT AS SHOWN
ON THE STAGE 1 TYPICAL SECTION AND STAGING PLANS

» ONE-WAY AMBER MARKER (SEE SHEETS NO. 5! TO 55).
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PR SIDEWALK TO BE CONSTRUCTED DURING STAGE 1
PR CURB & GUTTER TO BE
CONSTRUCTED DURING STAGE 1

PR PAVEMENT TO BE CONSTRUCTED DURING STAGE 1
EX PAVEMENT TO BE REMOVED
DRUM OR TYPE II BARRICADE WITH STEADY BURN LIGHT
TEMPORARY PAVEMENT MARKING

4" WHITE EDGE LINE
TEMPORARY PAVEMENT TO BE INSTALLED IN PRE-STAGE 1

TEMPORARY PAVEMENT MARKING
4" WHITE SKIP DASH (10’ LINE, 30’ SPACE)

AINTENAN

F_TRAFF]

VERTICAL PANEL WITH STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING

4 WHITE EDGE LINE

TEMPORARY PAVEMENT TO BE INSTALLED IN PRE-STAGE 1

TEMPORARY PAVEMENT MARKING
4 WHITE SKIP DASH (10" LINE, 30’ SPACE)

TEMPORARY PAVEMENT MARKING
6 WHITE TURN LANE LINE/
TEMPORARY PAVEMENT MARKING
2 - 4”7 YELLOW LINE AT 11” C-C
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STATION 207+24.70 TO STATION 244+00.00
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— JEX ROW

PR SIDEWALK TO BE CONSTRUCTED DURING STAGE 1
PR CURB & GUTTER TO BE

CONSTRUCTED DURING STAGE 1

PR PAVEMENT TO BE CONSTRUCTED DURING STAGE 1

EX PAVEMENT TO BE REMOVED

DRUM OR TYPE II BARRICADE WITH STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING
4" WHITE EDGE LINE

TEMPORARY PAVEMENT TO BE INSTALLED IN PRE-STAGE 1

TEMPORARY PAVEMENT MARKING
4" WHITE SKIP-DASH (10’ LINE, 30’ SPACE)

VERTICAL PANEL WITH STEADY BURN LIGHT

TEMPORARY PAVEMENT MARKING
4 WHITE EDGE LINE
TEMPORARY PAVEMENT TO BE
INSTALLED IN PRE-STAGE 1

TEMPORARY PAVEMENT MARKING
4 WHITE SKIP-DASH (10" LINE, 30° SPACE)

TEMPORARY PAVEMENT MARKING
6 WHITE TURN LANE LINE/
TEMPORARY PAVEMENT MARKING
2 - 47 YELLOW LINE AT 11" C-C

MAINTENANCE OF TRAFFIC TYPICAL SECTION - STAGE 1

22nd STREET

STATION 244+00.00 TO STATION 275+53.84

PRE-STAGE 1 (CONTINUED}
3. INSTALL TEMPORARY TRAFFIC SIGNALS.

GENERAL_NOTES (CONTINUED)

5. THE ENGINEER SHALL INFORM SCOTT KAPTON OF THE
TOLLWAY AT (630) 241-6800 EXT. 3911 48 HOURS IN
ADVANCE OF ANY CHANGE IN CONSTRUCTION STAGING ON
MIDWEST ROAD.

4. CONSTRUCT THE MAINLINE STORM SEWER ALONG THE
SOUTH SIDE OF THE ROADWAY BETWEEN STA 237+68 AND
243+41 AND IN THE MEDIAN FROM STA 273+85 TO
STA 274+77. CONSTRUCT THE ENTIRE LATERAL AT 6.
STA 243+41 AND FROM THE MEDIAN TO 15 SOUTH OF
THE CENTERLINE AT STA 274+77. CONSULT THE
DRAINAGE PLANS (SEE SHEETS NO. 92 AND 95). A
QUANTITY OF CLASS D PATCHES HAS BEEN PROVIDED FOR
PATCHING TRENCHES ACROSS THE EXISTING PAVEMENT.

TEMPORARY L ANE CLOSURES FOR ANY REASON SHALL BE
RESTRICTED TO THE WEEKDAY HOURS OF 39:00 AM TO 3:30
PM, AS APPROVED IN ADVANCE BY THE ENGINEER.

DRUMS OR TYPE II BARRICADES AND VERTICAL PANELS
SHALL BE EQUIPPED WITH MONODIRECTIONAL STEADY BURN
LIGHTS AND SHALL BE PLACED AT 50’ INTERVALS ALONG
THE PROPOSED CONSTRUCTION WORK ZONE, AT 25’
INTERVALS IN CURVES, AND AT 20’ INTERVALS IN TAPER
SECTIONS AS INDICATED ON THE PLANS OR AS DIRECTED

STAGE BY THE ENGINEER. TYPE II BARRICADES SHALL HAVE A
MINIMUM REFLECTORIZED AREA OF 288 SQUARE INCHES.
1. USE STAGE 1 STAGING PLAN SHEETS (SEE SHEETS NO. TYPE II BARRICADES, 2 IN WIDTH SHALL BE USED IN
51 T0 55 ALL STAGES OF CONSTRUCTION.
2. ESTABLISH TWO-WAY TRAFFIC FLOW ALONG THE SOUTH 8. ALL DRIVEWAYS SHALL BE OPEN FOR TRAFFIC DURING
SIDE OF 22nd STREET. MAINTAIN A MINIMUM OF TWO CONSTRUCTION UNLESS OTHERWISE SHOWN ON THE PLANS.
11" THRU LANES IN EACH DIRECTION THROUGHOUT THE
ENTIRE PROJECT LENGTH. UTILIZE THE TEMPORARY 9. WET REFLECTIVE TEMPORARY TAPE TYPE III PAVEMENT
PAVEMENT LANE ALONG THE SOUTH EDGE OF PAVEMENT FOR MARKINGS SHALL BE USED ON ALL FINAL PAVEMENT
THE RIGHT EASTBOUND THRU LANE. AN 11" LEFT TURN WEARING SURFACES. TEMPORARY PAVEMENT MARKING
LANE SHALL BE PROVIDED AT ALL LOCATIONS SHOWN ON PAINT SHALL BE USED ELSEWHERE.
THE STAGE 1 STAGING PLAN SHEETS. A THIRD
EASTBOUND THRU LANE SHALL BE MAINTAINED FROM STA 10. THE CONTRACTOR SHALL BE REQUIRED TO REMOVE ALL
244+54 TO STA 255400 (SEE SHEETS NO. 53 AND 54 ). EXISTING PAVEMENT MARKINGS WHICH CONFLICT WITH THE
DESIGNATED TRAFFIC CONTROL PLAN. THIS WORK SHALL
3. REMOVE EXISTING PAVEMENT AND CURB AND GUTTER BE PAID FOR AS PAVEMENT MARKING REMOVAL.
ALONG THE NORTH SIDE OF 22nd STREET FROM STA
212451 TO 275+54. 11. ALL TEMPORARY PAVEMENT MARKINGS SHOWING
DETERIORATION AFTER 7 DAYS SHALL BE REPLACED BY
4. REMOVE THE PORTION OF LATERAL STORM SEWER AND THE CONTRACTOR AS DIRECTED BY THE ENGINEER.
CULVERTS WITHIN THE STAGE 1 CONSTRUCTION WORK ZONE SUFFICIENT QUANTITIES FOR 1 PLACEMENT AND 3
AND THE EXISTING LONGITUDINAL STORM SEWER SYSTEM REPLACEMENTS HAVE BEEN PROVIDED FOR EACH STAGE.
ALONG THE NORTH SIDE OF 22nd STREET AS SHOWN ON ALL MARKINGS THAT REQUIRE REPLACEMENT PRIOR TO 7
THE DRAINAGE PLANS (SEE SHEETS NO. 83TO 97 ). DAYS OF SERVICE OR REPLACEMENT AFTER THE THIRD
REPLACEMENT SHALL BE REPLACED BY THE CONTRACTOR AT
5. WITHIN THE STAGE 1 CONSTRUCTION WORK ZONE, } HIS OWN EXPENSE.
CONSTRUCT ALL OF THE MAINLINE STORM SEWER AND THE
LATERALS BETWEEN STA 224+50 AND STA 275+14, THE 12. TEMPORARY PAVEMENT SHALL ADHERE TO THE
ENTIRE LATERAL SHALL BE CONSTRUCTED AT STA 238+30 TEMPORARY PAVEMENT SPECIAL PROVISION. TEMPORARY
AND STA 269+52. ALL STORM SEWER FOR MACARTHUR PAVEMENT SHALL CONSIST OF 8 INCHES OF PCC PAVEMENT
DRIVE SHALL BE CONSTRUCTED DURING STAGE 1. CONSULT OR 1/, INCHES OF HMA SURFACE COURSE AND 8Y7 INCHES
THE DRAINAGE PLANS (SEE SHEETS NO. 88 70 97 ) AND OF HMA BINDER COURSE.
EROSION AND SEDIMENT CONTROL PLANS STAGE 1 (SEE
SHEETS NO. 79 TO 84). A QUANTITY OF CLASS D 13. THE FURNISHING, INSTALLING, AND RELOCATION OF
PATCHES HAS BEEN PROVIDED FOR PATCHING TRENCHES ALL TRAFFIC SIGNS SHALL BE IN ACCORDANCE WITH THE
OUTSIDE OF THE STAGE 1 CONSTRUCTION WORK ZONE. MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES AND THE
STANDARD SPECIFICATIONS. THIS WORK SHALL BE
6. CONSTRUCT THE WESTBOUND THRU LANES, RIGHT TURN INCLUDED IN THE COST FOR TRAFFIC CONTROL AND
LANES, QUTSIDE CURB AND GUTTER AND SIDEWALK ALONG PROTECTION, (SPECIAL). ALL CONFLICTING TRAFFIC
THE NORTH SIDE OF 22nd STREET. SIGNS SHALL BE COVERED AS DIRECTED BY THE
ENGINEER. THIS WORK SHALL BE INCLUDED IN THE COST
7. USE THE INTERSECTION STAGING PLANS (SEE SHEETS OF TRAFFIC CONTROL AND PROTECTION, (SPECIAL).
NO. 75 TO 78) AND THE ILLINOIS RQUTE 56 AND
MIDWEST ROAD STAGING PLAN SHEETS FOR STAGES A, B 14, THE CONTRACTOR SHALL BE RESPONSIBLE FOR
AND C (SEE SHEETS NO. 68 TO 74) TO CONSTRUCT THE ENSURING DRAINAGE OF THE ROADWAY DURING ALL STAGES
NORTH PORTIONS OF THESE INTERSECTIONS. OF CONSTRUCTION. A QUANTITY OF 9 INLETS, TYPE A,
TYPE 8 GRATE AND 450 OF STORM SEWERS, CLASS A,
8. CONSTRUCT ALL DRIVEWAYS ALONG THE NORTH SIDE OF TYPE 1 12" HAS BEEN PROVIDED FOR TEMPORARY USE.
22nd STREET. DRIVEWAYS ARE TO REMAIN OPEN REMOVAL OF THESE ITEMS SHALL BE INCLUDED IN THEIR
THROUGHOUT CONSTRUCTION UNLESS OTHERWISE SHOWN ON COST.
THE PLANS. PCC DRIVEWAYS SHALL BE CONSTRUCTED ONE
LANE AT A TIME WHILE PROVIDING TWO LANES FOR 15. THE CONTRACTOR SHALL MAINTAIN EXISTING AND/OR
TRAFFIC. HMA DRIVEWAYS SHALL BE CONSTRUCTED ONE PROPOSED ROADWAY LIGHTING DURING THE DURATION OF
HALF AT A TIME WHILE UTILIZING TEMPORARY ACCESS THE PROJECT.
FOR TRAFFIC.
16. DURING CONSTRUCTION, THE CONTRACTOR SHALL
9. INSTALL PERMANENT LIGHTING ALONG THE NORTH SIDE PROVIDE A SAFE WAITING AREA AND ACCESS TO BUS
OF 22nd STREET (SEE SHEETS NO. 229 TO 231). LANDING AREA FOR PEDESTRIANS DURING CONSTRUCTION
THE COST OF THIS WORK WILL NOT BE PAID F
10. CONSTRUCT THE WATER MAIN AND SERVICES SEPERATELY, BUT SHALL BE INCLUDED IN THE CDNTRACT
WITHIN THE STAGE | CONSTRUCTION WORK ZONE. UNIT PRICE FOR “PCC SIDEWALK, 5 INCH".
11, COMPLETE LANDSCAPING ALONG THE NORTH SIDE OF 17. ALL CONSTRUCTION SIGNS, BARRICADES, AND OTHER
22nd STREET. DEVICES REQUIRED TO CONTROL TRAFFIC SHALL BE
FURNISHED, INSTALLED, AND MAINTAINED BY THE
CONTRACTOR.
CENERAL NOTES 18. ALL TRAFF%C TCORNTER;)OL DEY\/I&%SMSE;ALLT%I-_ RE;_'(P:»AOVED.
. R H AINTAIN INIMUM OF TWO COVERED O URN AWA (¢ HE TRAFF
! mETﬁgﬂTLfﬁgngs EAA‘ELH %IIRECTIIONAF%R I‘IMW(")A-WAY IMMEDIATELY WHEN THEY ARE NO LONGER NECESSARY.
TRAFFIC FLOW UNLESS OTHERWISE SPECIFIED. A WHEN A SIGN IS COVERED, ITS POST SHALL HAVE A
MINIMUM OF 3’ SHALL BE MAINTAINED AT ALL TIMES REFLECTIVE 3 INCH X 6 INCH DELINEATOR INSTALLED.
TWEEN TRAFFIC AND CONSTRUCTION UNLESS OTHERWISE
E(E)TESEIN THE FI’EANS. 19. FOR PROPERTIES THAT MAINTAIN TWO DRIVEWAYS IN
. TH NTRACTOR SHALL MAINTAIN TRAFFIC IN \ A H Y THRU ONE DRIVEWAY
z ACEO%ANCE W(I)TH THE SyEéIAL PROVISIONS, STATE WHILE THE SECOND DRIVEWAY IS BEING CONSTRUCTED.
S'{A?aéRgSélagégDARD SPECIFICATIONS AND AS DIRECTED 20. THE CONTRACTOR SHALL REPLACE ANY TEMPORARY
RAISED DF}EFL%%TWE PTAVEMENTIN'[:_AQSKERT TIgATOIRS DSAMAGED
3. THE ENGINEER SHALL BE INFORMED 48 HOURS IN OR AS ECTED BY THE ENGINEER. THIS WORK SHALL
A N CON AGING. BE INCIDENTAL TO THE ORIGINAL TEMPORARY RAISED
ADVANCE OF ANY CHANGE IN CONSTRUCTION ST REFLECTIVE PAVEMENT MARKER.
4. THE ENGINEER SHALL CONTACT THE ILLINOIS
DEPARTMENT OF TRANSPORTATION TRAFFIC CONTROL
SUPERVISOR AT (847) 705-4470 A MINIMUM OF 72 HOURS NOTE:

PRIOR TO THE PLACEMENT OF ANY TEMPORARY TRAFFIC

CONTROL DEVICES. BOXED ITEMS ARE INCLUDED IN THE COST OF THE CONTRACT.
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